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ABSTRACT: The paper presents a method for risk evaluation of an investment project, which is 
suitable especially with respect to the purpose and subject of the project risk. 
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1 INTRODUCTION 
Risk is a phenomenon people meet in almost every situation during their lives. A man lives in the 
nature and in the society, he performs his duties, both in the economic and persona! life{'he is subject 
to the influence of environment which he li ves in, he has his ideas, his own way of thinking, he enters 
various commitments and cooperation relationships, he takes care of his offspring, acquires 
education, creates new and unique values. In his judgement, he follows specific rules required by the 
society, but he also asserts his own ideas. He evaluates his own behaviour and he is responsible for 
acts of other people, and he leads them towards his own benefit as well as to the benefit of the 
society. The human activities are not straight forward but, on the contrary, they are very diverse and 
very often even contradictory. The _events which we call risks lie in the contrariness. [5] 
The identification of the risk factors, formulation of their importance and the assessment of the 
project risk extent represent, above all, the scope of the investmeht project risk analysis. 
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2, RISK IN INVESTMENT DECISION MAKING 
The success of projects depends, to a certain level, on the quality of their preparation. The 
preparation should take into account both the risk and the lincertainty. The risks are undesirable, 
unexpected or unplanned events which jeopardise accomplishment of the project objectives, which 
have a negative irnpact on the project, and they occur with a certain probability. 
The success of investment projects, either the increase of production capa.cities, Iaunch of 
new products, technologies, etc., can significantly contribute to the growth of the company. 
On the other hand, their failure can cause performance decrease or it can put further existence 
of the company in danger. 
The economic results of the investment projects depend on many factors (the so called risk 
factors). These factors influence the revenues and costs of these projects. The uncertainty of 
their developmerll: and hence the unreliability of their prognosis remain a fundamental problem 
of these factors. The real Iife experience deals with this difficulty by ignoring the risk and 
uncertainty. The decision· making, regarding the risks and uncertainties, is transferred into 
decision making for „certainty of risk factors development", as a result of this approach. 
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